
Kate Bro\vn, Governor 

May 21, 2015 

DanaZanone 
Zanone Consulting 
1436 SecondStreet#l76 
Napa, California 94801 

Department of Environmental Quality 
Nortlnvest Regirin 

700 NE Multnomah Street,# 600 
Pmtland, OR 97232-4100 

(503) 229-5263 
FAX (503) 229-6945 

TTY711 

Also Sent Via Email 

RE: DEQ Comments for May 20, 2015 Draft Comprehensive Source Control Schedule the 
Container Management Site at 3000 N.W. Saint Helens Road Portland, Oregon 
ECSI#4784 

Dear Mr. Zanone: 

Thaulc you for your submittal of the May 20, 2015 Draft Comprehensive Source Control 
Schedule for the Container Management Services Site. DEQ appreciates your aggressive 
schedule to rem~ve highly contaminated (hot spot) soils and to perform other required source 
control measures at the site. We look forward to an efficient completion of site work that leads 
to a source control decision. 

The DepartmentofEnvironrnental Quality has the following comments. 

1. Is it possible to complete field implementation of the Front Yard and Soule Yards in the 
summer and fall of 2015? This would allow storm water compliance sampling this 
winter. 

2. Based on the current schedule, the stormwater evaluation would have to be completed in 
the winter of 2016 due to the requirements for storm water sampling events. 

3. The schedule should include the projected submittal of a source control evaluation report, 
which would be dependent on results of stormwater sampling. 

4. Please initiate a prelirninmy permit review with the City of Portland of all the proposed 
work. This review will help facilitate approvals and identify potential requirements of the 
city stormwater manual. The preliminary review should include the potential disconnection 
of the drum stormwater line and all excavations/capping plans. You may contact Sabrina 
Nelson Deal, City of Portland Projects Plan Review at 503-823-~843 or by email­
sebrina.nelson-deal@portlandoregon.gov to discuss the review of plans. This task should 
be added to the schedule. 



Please call me at (503) 229-5039, if you have questions regarding this letter. 

s~c)~ 
Jim Orr, R.G. 
Project Manager 
DEQ NW Region Cleanup Section 

cc: ECSI File 4784 
Mohannnad R. Bazargani P.E, Strategic Engineering and Science 
Steve Keminitz, Strategic Engineering and Science 
Alex Liverman, DEQ NWR 
Linda Scheffler, City of Portland 
Kristine Koch, EPA 
Sean Sheldrake, EPA 

Attachments: May 20, 2015 Email and St. Helens-Storrnwater Source Control Schedule 
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St Helens - Stormwater Source Control - Comprehensive Schedule - Draft - 05 20 2015 -1.pdf 

. . \ 
Please review the attached draft comprehensive schedule addressing the stormwater 

·analytical program, feasibility study, remedial design, field implementation in the yards, 
additional work requested by ODEQ, tracking control planning and stormwater testing next 

season. Your comments are requested. 

We are planning to implement remedial action in the SW-8 yard first, followed by the Front 
Yard and then the Soule Yard. The SW-8 carries a high priority because the discharge is not 

' . 

measured at SW-3 and because of the high level of contamination at two spots inthe yard. 
Although this is not final; we are contemplating asphalting the yards. To facilitate tracking 

controls, we are planning three crossings over the BNSF RR ROW with asphalt aprons 
connecting our yards and we are expecting that CMS will develop tracking control measures 
concerning yard traffic. 

Preceding the Front Yard and Soule Yard remedy implementation the City will need to 
address: 

• Proposed Drum pipe removal - Closure of the Drum Pipe in the front yard will require 
the City to plan for a new route for St Helens Road water.· 

• . Lake Street discharge - The remedy in the front yard will raise the yard 12 inches and we 
are concerned that Lake Street water presently discharging into SW-1 will flood and 
continue to discharge into our front yard. 

Both subjects should be addressed by the City before we can begin construction in the Front 
Yard. As a result I have extended the potential completion of remedies in the Front and Soule 
yards to the first half of 2016. 

Planning for Tracking controls (IMACC and CMS) is scheduled to be completed in early August 
with implementation expected as yard remedies are completed. Tracking controls will also 
involve the installation of three BNSF rail crossings (between the North driveway and Drum 
Furnace yard; between the Plant and Soule yard; and the Front Yard and Soule Yard). Planning 
for and obtaining permission to develop track crossings will·also need to precede yard 
remedies. 
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The stormwater evaluation testing shown for the next stormwater season are assumed to 
occur following the remedy implementations in each yard. Presently the schedule for testing 
'assumes all yards will be complete, however, the testing at SW-12 and SW-3 will actually begin 
after the remedies are complete in the Front and Soule yards. 

Your comments are appreciated .. 

Dana 
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St Helens -. Stormwater Source Control- Comprehensive Schedule - Draft 2015 - 2016 

Task Schedule Start Date Ouratron 

St Helens -StorJTiwater Source Control- Comprehensive Schedule- Draft 2015 - 2016 
5/l!/>015 B/16/2Cl5 11/14/2015 2/ll/201• 

\.Yorklnc: Draft .SWAR • -A.nalytlcaJ Procnm - Conceptual Mode.I- To ODEQ. 

Flnal swAA-Analytlcal Proi:tam • Conc.ptual Model· Publlsh 

Worklt1t Onft: ·Sou~ Control Evaluation FeasJbRlty Study· To ODEQ 

Fin.I Source Control Evaluation Fe.uibDtty Study .. Publlsh [::::J 

Worldn1DraftRomodlalDa::;f1nforAllYards-ToODEQ ,,,.""'!f."'".>™ £ : j 

Anal R~.01&1 Dul"' for All Y4rds - Pubtkh 

Reid lmplamentatlonSW·BAru 

Fleld lmplcrnenb.tton Front Yard (Includes pot.ntlal Drum Una removal) 

t·---1 

D 
t ' r> ,... _ ,......,,_....:-..... --- -1:-- - I 

End Date 

5/12/2016 

FJdd lmpltmt~Uitlon Soula Yard [ " " .. I -···--. ~·· . G I 

Drum Una - plannlncirind lmplamantatlon be.fora FI•ld Imp lamentation In Front Yard 

Vldeo t.pfncofthastormdnlns (tfn.iadad) c::::i I' 

son Sampltn, - DNm Fumace Yard PDrlnMt•r. Work Plan I Complata Work I Publlsh Ra port r-- '"~ I 

Hlch LIM!ts of Soils Contarnln•tlon /or Hot S-p4t JIHpo~o ·Sotb Work f'tsn I Compllto Work/ Publish Ro port 

Hlch Lawis.of Solis: CantamlnaUon/ °"Hot Spot R•fPOnse -GroundwatarWork P11n/ CoJnplclta Work/ Pubtkh Report 

Tncklni:Cantrol Plannlnc- IMACC:/ CMS-Yard Rcmedlas and othor Phvsrcal Impro\laments 

Traddnc- Contrc:il Plennln.c .. CMS- Erosion Controls, Souru Control and dfrcctln,Y•rd Tnffk 

Stormwator Evaluation - Nut sHson-Work Pl•n ·To ODEQ and Approval ,.H- H ."o; J 

Stormwetor Evaluation- No1tt soason- lmplamont and Ro port-C!oiinStorm Drain (lfnuded) 

1ort- a- w-

1.,) 

~ 

8/10/2016 
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St Helens - Stormwater Source Control - Comprehensive Schedule - Draft 2015 - 2016 

Task Schedul ---··---·- Start Dat1 Duratl1 End D 

Working Draft SWAR '"-Analytical Program - Conceptual Model-To DDEQ ' S/19/2015 13 6/1/2015 

Final SWAR--Ana!ytica[ Program· Conceptual Model- Publish 6/1/2015 ZS 6/29/'2.015 

Working Draft- Source Control Evaluation Feaslbllity Study-To ODEQ. 5/19/2015 37 6/25/2-015 

Final Source Control Evaluation FeaSibiJity Study- Publish 6/25/2015 " 7/23/i015 

Working Draft Remedial Design for All Yards -To ODEQ. 5/19/2015 79 B/6/2015 

Fina! Remedial Design for All Y.ards - Publish 8/6/2015 " 9/3/2015 / 
Fle!d Implementation SW-8 Area 9/3/2015 1S 9/21/2015 

Field Implementation Front Yard (inc!,udes potential Drum Line removal) 10/15/2015 168 3/31/2016 

Field Implementation Soule Yard 11/15/2015 198 5/31/2016 

Drum Line - planning and lmp!ementation before F!eld Implementation in Front Yard 6/1/2015 136 10/15/2015 

Video taping of the st_ormdralns (if needed) 6/15/2015 30 7/15/2015 

Soil Sampling- Drum Furnace Yard Perimeter- Work Plan I Complete Work/ Publish Report 6/15/2015 46 7/31/2015 

High Levels of Soils Contamination I or Hot Spot Response - Soils Work Plan I Complete Work f Publish Report 7/15/2015 92 10/15/2015 

High Levels of Soils Contamination/ or Hot Spot _Response - Groundwater Work Plan/ Complete Work/ Publlsh Report 7/15/2015 108 10/31/2015 

Tracking Control Planning- IMACC I CMS - Yard Remedies and other Physical Improvements 6/1/2015 94 9/3i2015 

Tracking Control Planning- CMS- Erosion Controls, Source Control and directing Yard Traffic 6/1/2015 94 9/3/2015 

Stormwater Evaluation - Next season - Work Plan -To ODEQ and Approval 9/1/2015 , 61 11/1/2015 

Stormwater EVaruation - Next season - implement and Report- Clean Storm Drain (if needed) 11/1/2015 212 S/31/2016 

~ Storinwater Assessment Report (SWAR} 


